WORKPLAN FOR THE IMPLEMENTATION OF THE MERCURY STORAGE AND DISPOSAL PROJECT IN SURINAME

GENERAL OBJECTIVE : SUSTAINABLE MANAGEMENT IN PLACE FOR MERCURY WASTE AND HEAVY CONTAMINATED AREAS

Output/Activities	Tasks	Responsible	Partners	Timeframe	Resources
1.1 development guidelines for identification and assessment of polluted areas	POLICY LEVEL STEERING COM LEVEL EXECUTING LEVEL	NIMOS/MOL	NIMOS MOL PRIVATE SECTOR WWF	SHORT TERM (1 – 2 yr.)	GOV. BUDGET GEF PRIVATE FUNDING
1.2 adoption of ILO OSH in mining for occupational and environmental health risks and related issues	SENSIBILIZATION AND DISSEMINATION ILO- OSH, NEMS, DWCP	MOL	NIMOS MIN NATURAL RESOURCES	SHORT TERM	GOV BUDGET ILO FUNDING
Specific Objective 2: stan	dards for treatment and w	aste management is in pla	ace	1	
2.1 Development guidelines for waste	REGULAR MEETINGS	NIMOS	MOL MIN PUBLIC AFFAIRS MIN HEALTH	SHORT TERM	GOV BUDGET

management			MIN REGIONAL AFFAIRS		
2.3 Development of guidelines for temporarily storage facility	IDENTIFICATION OF POTENTIAL SITES	NIMOS	MOL MIN PUBLIC AFFAIRS MIN REGIONAL AFFAIR PRIVATE SECTOR	SHORT TERM	GOV BUDGET PRIVATE FUNDING
2.3 standards in Mineral decree is reviewed and updated in accordance with Basel	INVITATION EXPERTS REGULAR MEETINGS	MIN NAT RESOURCES	BASEL FOCAL POINT MOL MULTINATIONALS	SHORT TERM	GOV BUDGET
Specific Objective 3: man	agement of contaminated	l sites	-		
3.1 Preliminary assessment in the workplace and in ASGM sites	EXECUTING STAFF COORDINATING MECHANISM	MOL	NIMOS MIN HEALTH MIN NATURAL RESOURCES MIN REGIONAL AFFAIRS PRIVATE SECTOR	SHORT TERM	GOV BUDGET PRIVATE FUNDING
3.2 Site investigation in the oil, bauxite and refineries	EXECUTING UNITS	MOL	NIMOS MIN REGIONAL AFFAIRS OIL AND BAUXITE SECTOR	SHORT TERM	GOV BUDGET PRIVATE FUNDING

Table 1: Work Plan by Country

我们的产品





预览已结束,完整报告链接和二维码如下:

https://www.yunbaogao.cn/report/index/report?reportId=5_15733

