

PLANNING A SINGLE WINDOW

Group 2
Bangladesh
Bhutan
Nepal

CBCTC, Cheon-an, Korea
18th October, 2013

Thank You

STRUCTURE

- ◉ Political Will
- ◉ Business Process Analysis
- ◉ Legal Framework Arrangement
- ◉ Infrastructure and ICT
- ◉ Capacity Building (HR)
- ◉ Data Harmonization and Standardization

ACTIVITIES

- ◉ Conduct BPAs
- ◉ Implement the BPA Reports
- ◉ Meeting with the OGAs and nongovernment stakeholders
- ◉ Come to a consensus among the stakeholders
- ◉ Make Legal alignment
- ◉ Conduct Pilot Testing
- ◉ Capacity Building
- ◉ Develop Infrastructure
- ◉ Establish Single window committees

TIME AND RESOURCES

◎ 5 Years

- 1 year for BPA
- 1 year to Infrastructure and Resource Development (including legal)
- 1 year for Pilot Testing
- 2 years for the preliminary establishment of the SW

预览已结束，完整报告链接和二维码如下：

https://www.yunbaogao.cn/report/index/report?reportId=5_6597

