



# PROGRAMME MANAGEMENT IMPLEMENTATION GUIDELINE

COOPERATION BETWEEN  
THE GOVERNMENT OF INDONESIA AND UNFPA 9 CYCLE  
(2016 – 2020)



# **PROGRAMME MANAGEMENT IMPLEMENTATION GUIDELINE**

**COOPERATION BETWEEN  
THE GOVERNMENT OF INDONESIA AND UNFPA 9 CYCLE  
(2016 – 2020)**

**Prepared by:  
Ministry of National Development Planning/National  
Development Planning Agency (BAPPENAS)  
and United Nations Population Fund Indonesia**



## PREFACE

---

The continuation of Programme Cooperation between Government of Indonesia and UNFPA has been formally agreed for next 5 (five) years through the endorsement of the Country Programme Action Plan (CPAP) 2016-2020 by the Minister of National Development Planning/Head of BAPPENAS dan UNFPA Representative in Indonesia on 29 March 2016. This Country Programme aims to support the Government of Indonesia in achieving the global commitments resulting from the 1994 International Conference on Population and Development (ICPD), the National Mid-Term Development Plan (RPJMN) 2015-2019 and the achievement of the *Sustainable Development Goals/SDGs* 2030. The Government of Indonesia and the United Nations Population Fund (UNFPA) have agreed to continue the country programme partnership with focus on Sexual and Reproductive Health, Adolescents and Youth, Gender Equality and Women's Empowerment, and Population Dynamics, as set forth in the Ninth Country Programme Document (CPD) 2016-2020 and in the Country Programme Action Plan (CPAP).

This Programme Cooperation will be facilitated through a close coordination with Government of Indonesia, civil society organizations including young people and the private sectors. The NDP/BAPPENAS, under the leadership of the Deputy Minister of Human and Societal Development and Cultural Affairs, as the Government Coordinating Agency/GCA, will coordinate and facilitate the Programme Cooperation of CP9 with the related line Ministries.

The *Pedoman Umum (PEDUM)* is a programme management implementation guideline for the Ninth Country Programme that has been developed together by Government of Indonesia and UNFPA as an operational and programme management guidelines for CP9 programme implementation. This PEDUM covers UNFPA programme management from planning, implementation, monitoring and evaluation, reporting and programme closure. The programme management guideline is in-line with the Government regulations on grant management in Indonesia and UNFPA's rules and regulations.

Jakarta, 29 March 2016

United Nations Population Fund



**Dr. Annette Sachs Robertson**

UNFPA Representative for Indonesia

Government of Indonesia



**Subandi Sardjoko**

Deputy Minister for Human and Societal  
Development and Cultural Affairs,  
BAPPENAS

# TABLE OF CONTENTS

---

<b>PREFCE</b>	<b>iii</b>
<b>TABLE OF CONTENT</b>	<b>iv</b>
<b>ANNEXES LIST</b>	<b>vii</b>
<b>CHART LIST</b>	<b>viii</b>
<b>ACRONYMS &amp; ABBREVIATIONS</b>	<b>ix</b>
<b>CHAPTER I INTRODUCTION</b>	<b>1</b>
1.1 Background	1
1.2 Objective	1
1.3 Scope of Guidelines	2
<b>CHAPTER II PROGRAMME SUMMARY</b>	<b>5</b>
2.1 Summary	5
2.2 Expected Result From The Country Programme	6
<b>CHAPTER III ORGANIZATIONAL STRUCTURE AND COORDINATION MECHANISM</b>	<b>9</b>
3.1 Organizational Structure	9
3.1.1 Government Coordinating Agency/GCA	9
3.1.2 Steering Committee (SC)	11
3.1.3 Technical Team (TT)	12
3.1.4 Working Group (WG)	13
3.1.5 Implementing Partner	13
3.1.6 National Programme Coordinating Unit (NPCU)	15
3.1.7 UNFPA's Role and Responsibility	16
3.2 Coordination Mechanism	17
<b>CHAPTER IV PLANNING, IMPLEMENTATION, MONITORING, AND PROGRAMME REPORTING MECHANISM</b>	<b>23</b>
4.1 Introduction	23
4.2 Programme Planning	23
4.2.1 Binding Agreement (IP Agreement)	24
4.2.2 Formulation and Approval of the Multi-Year Work Plan (MYWP)	24
4.2.2.1 Definition of Multi-Year Work Plan	24
4.2.2.2 Elements of MYWP	25
4.2.2.3 MYWP Development Mechanism	25
4.2.3 Preparation of Multi-Year Work Plan (full description)	26
4.2.3.1 Preparation of Multi-Year Work Plan	26

4.2.3.2	Preparation of Work Plans by Strategic Partners Under UNFPA Execution	26
4.2.3.3	Design and Approval of the Work Plan	27
4.2.4	MYWP Revision Mechanism	28
4.3	Programme Implementation and Management	29
4.4	Standard Unit Costs	30
4.5	Programme Monitoring	39
4.6	Field Monitoring	40
4.7	Programme Reporting	41
4.7.1	Activity Report	41
4.7.2	Work Plan Progress Report (WPR)	42
4.8	Mechanism of Annual Progress Reporting and Reviewing	43
4.9	Update of CPAP Planning Matrix for Monitoring and Evaluation	43
4.10	Annual Reporting	44
4.11	Programme Evaluation	44
4.11.1	Mid Term Review	44
4.11.2	Country Programme Evaluation (CPE)	44
4.12	Termination of Implementing Partner Agreement	45
4.13	Work plan Closure	45

## **CHAPTER V FINANCIAL MANAGEMENT, ACCOUNTING AND FINANCIAL REPORT**

		<b>49</b>
5.1	Definition and Principle	49
5.2	Bank Account and Signing	50
5.3	DIPA Grant Management (Government Regulation)	50
5.4	Request for Funds and Disbursement Procedure	51
5.4.1	Procedures for Requesting Funds	51
5.4.2	Fund Disbursement Procedure	52
5.5	Programme Fund Payment	53
5.6	Financial Accounting and Recording	54
5.6.1	Maintaining Accounting System	54
5.6.2	Bank Transfer	55
5.6.3	Bank Reconciliation	55
5.7	Financial Report	56
5.8	Grant/DIPA Approval	56
5.9	Financial Accountability	57
5.10	Internal Control	57
5.11	Financial Management Capacity Assessment	58
5.11.1	HACT (Harmonized Approach to Cash Transfer)	58
5.11.2	Closing Programme Bank Account	58

<b>CHAPTER VI ASSURANCE ACTIVITIES</b>	<b>61</b>
6.1 Definition	61
6.2 Assurance Activities	62
6.3 Audit	64
6.3.1 Audit plan and objectives	64
6.3.2 Audit and Document Checklist Preparation	64
6.4 Consideration of IP Internal Control	66
6.5 Audit Implementation	67
 <b>CHAPTER VII PROCUREMENT OF GOODS/SERVICES OR ASSET MANAGEMENT</b>	 <b>71</b>
7.1 Introduction	71
7.1.1 Application	71
7.1.2 Definitions	71
7.2 Preparation of Procurement of Goods/Service	72
7.3 Implementation of Procurement	72
7.4 Taxation	73
7.5 Asset Management	73
7.5.1 Utilization and Maintenance	74
7.5.2 Physical Count	74
7.5.3 Handover of Assets	74
 <b>CHAPTER VIII PEDUM REVISION PROCEDURE</b>	 <b>79</b>
<b>ANNEXES</b>	<b>82</b>

预览已结束，完整报告链接和二维码如下：

[https://www.yunbaogao.cn/report/index/report?reportId=5\\_19609](https://www.yunbaogao.cn/report/index/report?reportId=5_19609)

