

UNITED NATIONS JOINT PROGRAMME on REPRODUCTIVE, MATERNAL, NEWBORN, CHILD, AND ADOLESCENT HEALTH 2016–2020

REDUCING PREVENTABLE MATERNAL, NEWBORN, AND CHILD DEATHS IN TEN HIGH-BURDEN COUNTIES IN KENYA



unicef

The World Bank



UN JOINT PROGRAMME on REPRODUCTIVE, MATERNAL, NEWBORN, CHILD, AND ADOLESCENT HEALTH 2016–2020

REDUCING PREVENTABLE MATERNAL, NEWBORN, AND CHILD DEATHS IN TEN HIGH-BURDEN COUNTIES IN KENYA

June 2017

Copyright © UNFPA 2017 All rights reserved. All photos © UNFPA

Joint Programme Convening Agency and Administrative Agent: United Nations Population Fund PO Box 30218-00100 UN Complex, Block N, Gigiri Nairobi, Kenya

www.unfpa.org http://kenya.unfpa.org Twitter: @UNFPAKen Facebook: UNFPA Kenya UN JOINT PROGRAMME ON REPRODUCTIVE, MATERNAL, NEWBORN, CHILD, AND ADOLESCENT HEALTH 2016–2020

REDUCING PREVENTABLE MATERNAL, NEWBORN, AND CHILD DEATHS IN TEN HIGH-BURDEN COUNTIES IN KENYA

CONTENTS

Executive Summary	9
1. Situation Analysis	12
1.1 Introduction	12
1.2 Health Status	12
1.2.1 Maternal Health	12
1.2.2 Neonatal Health	14
1.2.3 Child Health	14
1.2.4 Adolescent Health	16
1.2.5 Gender-based Violence	18
1.2.6 HIV and AIDS	19
1.3 Policy Context	21
1.4 Health Systems Challenges	25
1.5 RMNCAH Response	25
1.6 Gaps in the RMNCAH Response	29
2. Programme Context	30
2.1 Description of the Previous UN H6 RMNCAH Programme	30
Target Counties	30
Catalytic Nature of the Project	30
Key Interventions	31
Project Funding	32
Project Management and Coordination	32
2.2 Achievements, Challenges, Lessons Learned, and Recommendations of the	32
Previous RMNCAH Programme	
Main Project Successes and Achievements	32
Main Project Weaknesses	34
Main External Challenges	35
Challenges	35
Documented Best Practices and Lessons Learned	35
Recommendations for Guiding Principles for the Next Project Phase for 2016–2020	36
2.3 Lessons Learned from Other Maternal and Newborn Health Programmes	37
3. The UN Joint Programme on RMNCAH	39
3.1 Justification	39
3.1.1 Relevance	39
3 .1.2 Comparative Advantage of the United Nations and the Joint Programme Modality	40
3.2 Programme Strategy	40
3.3 Geographic Scope and County Focus	41
3.4 Strategic Framework	42
3.4.1 Programme Outcome	42
3.4.2 Theory of Change	43
3.4.3 Intermediate Outcomes	46
3.5 Results Framework	55

3.6 Partnerships and Synergies	56
3.7 Sustainability of Results	56
3.7.1 Documentation	56
3.7.2 Sustainability	57
3.8 Joint Programme Budget Summary	58
3.8.1 Programme Budget	58
3.8.2 Funding Commitment	58
3.8.3 Funding Gap	58
4. Risk Analysis and Risk Responses	60
5. Programme Implementation	62
5.1 Inception Phase	62
5.2 Phased Implementation	62
5.3 Implementation Structure	63
5.4 Division of Tasks and Responsibilities	63
6. Management and Coordination Arrangements	65
6.1 Overall Oversight and Accountability	65
6.2 National Coordination	65
H6 Technical Working Group	66
6.3 County Coordination	66
6.4 Communication	66
6.5 Fund Management Arrangements	66
6.5.1 UN Development Group Guidance on Joint Programme Fund Management	66
6.5.2 Administrative Agent 6.5.3 Transfer of Cash to Implementing Partners	67 69
6.6 Resource Mobilization	69 69
6.6 Resource Mobilization	69
7. Programme Planning, Monitoring, Evaluation, and Reporting	71
7.1 Planning and Budgeting	71
7.2 Monitoring	71
7.3 Reporting	72
7.3.1 Narrative Reporting	72
7.3.2 Financial Reporting	73
7.4 Programme Review and Evaluations	73
7.4.1 Programme Reviews	73
7.4.2 Programme Evaluation	73
8. Legal Context or Basis of Relationship	75
Annex 1: RMNCAH Results Framework	77
Annex 2: Counties with the Highest Burden of Maternal Mortality	81

Country: Kenya

6

Programme Title:

United Nations Joint Programme on Reproductive, Maternal, Newborn, Child, and Adolescent Health in Ten High-burden Counties in Kenya 2016–2020

Joint Programme Outcome: By 2020, ten counties with a high maternal mortality burden enjoy increased utilization of integrated quality reproductive, maternal, newborn, child, and adolescent health, HIV, and gender-based violence services, which contribute to the reduction of maternal, newborn, and child mortality in Kenya.

Programme Duration: 2016–2020

Anticipated Start: October 2016 End Date: December 2020

Fund Management Option(s): Combination

Managing or Administrative Agent: UNFPA

Total estimated budget*: USD 40,840,833

Out of which:

预览已结束,完整报告链接和二维码如下:



https://www.yunbaogao.cn/report/index/report?reportId=5 20243