EVALUATION REPORT 2/2018











END-OF-PHASE EVALUATION

GLOBAL LAND TOOL NETWORK (GLTN) – PHASE 2

May 2018





END-OF-PHASE EVALUATION

GLOBAL LANDTOOL NETWORK (GLTN) – PHASE 2

May 2018





END-OF-PHASE EVALUATION

Global Land Tool Network - Phase 2

This report is available from http://www.unhabitat.org/evaluation First published in Nairobi in 2018 by UN-Habitat

Produced by the Evaluation Unit

United Nations Human Settlements Programme (UN-Habitat) P.O.Box 30030, 00100 Nairobi GPO KENYA Tel: 254-020-7623120 (Central Office) www.unhabitat.org

HS/004/19E

DISCLAIMER

The designations employed and the presentation of the material in this publication do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers of boundaries

Views expressed in this publication do not necessarily reflect those of the United Nations Human Settlements Programme, the United Nations, or its Members States.

Excerpts may be reproduced without authorization, on condition that the source is indicated.

ACKNOWLEDGEMENTS

We would like to thank the GLTN Secretariat and UN-Habitat Evaluation Unit for their support in organizing a demanding evaluation schedule, as well as the interviewed international and national partners, and participants of the in-country pilot initiatives, for generously sharing their time and ideas with the evaluators. Hugo Navajas and Frank Byamugisha

Front cover photos: Top left to right: UN-Habitat/Brenda Achungo, UN-Habitat/ Jean duPlessis,

Bottom left to right: UN-Habitat/Wondi Tesfaye, UN-Habitat/John Gitau

Authors: Hugo Navajas and Frank Byamugisha

Design and Layout: Stefanie Freccia

TABLE OF CONTENTS

ACR	ONY	IS AND AB	BREVIATIONS	111	
EXE	CUTI\	E SUMMAF	RY	V	
1	INIT	RUDITETION		1	
	1.1		and context of the programme to be evaluated		
	1.2	Ü	ectives and Scope of the Evaluation		
2			GRAMME IN ITS SECOND PHASE		
	2.1		ription of the programme		
	2.2	Organization	al structure	5	
3	EVA	LUATION AI	PPROACH AND METHODOLOGY	7	
	3.1	Theory of Cha	ange	7	
	3.2	Evaluation A	pproach	11	
	3.3	Methodologi	cal Considerations	13	
		3.3.1 Limita	tions and Information Gaps	14	
4	Ε\/Λ	HATION EI	NDINGS	17	
	4.1		IS S		
	4.1		evance		
	4.2	o o	stency with Relevant Partner Strategies		
			insiveness to Global SDGs, the New Urban Agenda	10	
		-	N-Habitat´s strategies	22	
			ance of intended outputs and outcomes to the needs		
			al and urban beneficiaries	23	
	4.3	24			
		•	n and implementation approach		
		_	ency of implemented activities		
		4.3.3 Efficie	ency of institutional arrangements	28	
		4.3.4 Efficie	ency of financial management arrangements	31	
		4.3.5 Cost-6	effectiveness	35	
	4.4	Effectiveness	3	38	
		4.4.1 Achie	vement of outcomes and changes brought to beneficiaries	38	
		4.4.2 Partne	er participation and ownership	48	
		4.4.3 Adapt	ive Management	50	
		4.4.4 Monit	oring and Evaluation	51	
		4.4.5 Cross-	-cutting issues	52	
	4.5	•			
	4.6	4.6 Sustainability			
		4.6.1 Extent	t to which partners were able to design, implement		
			ustain activities implemented during the programme	55	
			iciary participation in programme design, implementation,		
			oring and reporting	56	
			t to which in-country activities are replicable, can be scaled up		
			ional/local levels, encourage south-south cooperation and		
		collab	oration between partners	56	

| | GLOBAL LAND TOOL NETWORK (GLTN) – PHASE 2

5

LESSONS LEARNED	57
RECOMMENDATIONS	61
6.1 Short-Term Recommendations	61
6.2 Medium-Term Recommendations	64
ANNEXES	67
Annex 1. Terms of Referenence	67
Annex 2. GLTN's International Partners	79
Annex 3. Evaluation interviewees.	82
Annex 4. Guiding Evaluation Questions and Target Focus Groups	89
Annex 5. GLTN Land Tools: Present Stage of Development	92
Annex 6. GLTN Tools Implemented at Country Level: Estimated Costs, Benefits and Number of Beneficiaries	95
Annex 7. GLTN Learning Events	100
Annex 8. GLTN Publications and Learning Materials	101
Annex 9. Bibliography	102
Annex 10. The 7th GLTN Partners Meeting: Closing Statement and Conclusions	107
LIST OF FIGURES	67
Figure 1. GLTN Budget Distribution by Expected Accomplishment	,
Figure 2. The GLTN Organizational Structure	6/69
Figure 3. Causal Pathways and Results Chains Connecting Outputs, Outcomes and the Objectiv	
Figure 4. GLTN 2 Budget Distributionby Project Component (2015)	32
Figure 5. Planned vs. Actual Expenditure: Basket Funds (USD)	34
Figure 6. Planned vs. Actual Expenditure: Earmarked Funds (USD)	34
Figure 7 Proposed Institutional Δrrangement for the Third Phase (for discussion)	61

ACRONYMS AND ABBREVIATIONS

ACHR Asian Coalition for Housing Rights

AfDB African Development Bank

ANGOC Asian NGO Coalition for Agrarian Reform and Rural Development

AU African Union

AUC African Union Commission

BMZ Ministry for Economic Cooperation and Development of Germany

CIOT Council for Land-Use Planning

DFID Department for International Development

DPGL Development Partners Group in Land (Kenya)

DRC Democratic Republic of the Congo

EC European Commission

ECA United Nations Economic Commission for Africa

EU European Union

FAO Food and Agriculture Organization of the United Nations

FIG International Federation of Surveyors

GAILG Global Alliance for Improved Land Governance

GDWGL Global Donor Working Group on Land

GEC Gender Evaluation Criteria

GI7 Gesellschaft für Internationale Zusammenarbeit

GLII Global Land Indicators Initiative
IAB International Advisory Board

IALTA International Alliance on Land Tenure and Administration

IFAD International Fund for Agricultural Development

IHS Institute for Housing and Urban Development Studies

ILC International Land Coalition

ITC Faculty of Geo-Information Science & Earth Observation -Twente University

KCCA Kampala Capital City Authority

KOPGT Kalangala Oil Palm Growers' Trust

LIMS Land Information Management System

LPI Land Policy Initiative for Africa
MCC Millennium Challenge Corporation

MELA Monitoring and Evaluation for Land Governance

MTE Mid-term evaluation
NLP National land policy

OECS Organization of Eastern Caribbean States

IV | GLOBAL LAND TOOL NETWORK (GLTN) – PHASE 2

PILaR Participatory and Inclusive Land Readjustment

PRIndex Global Property Rights Index

PSUP Participatory Slum Upgrading Programme

RCMRD Regional Centre for Mapping of Resources for Development

RMIT University Royal Melbourne Institute of Technology ROAf Regional Office for Africa (UN-Habitat)

ROAP Regional Office for Asia & Pacific (UN-Habitat)

ROAS Regional Office for Arab States (UN-Habitat)

ROLAC Regional Office for Latin America and the Caribbean (UN-Habitat)

SADC Southern African Development Community
SDC Swiss Agency for Development and Cooperation
SDCP Smallholder Dairy Commercialization Project

SDG Sustainable Development Goal
SDI Slum/Shack Dwellers International

SIDA Swedish International Development Cooperation Agency

STDM Social Tenure Domain Model

TSLI-ESA Land and Natural Resource Tenure Security Learning Initiative for East and

Southern Africa

UN-Habitat United Nations Human Settlements Programme
UNCCD United Nations Convention to Combat Desertification

UNDP United Nations Development Programme

UNECA United Nations Economic Commission for Africa

UNEP United Nations Environment Programme (UN Environment)

UNESCAP United Nations Economic and Social Commission for Asia and the Pacific

UNHCR United Nations High Commissioner for Refugees

UNON United Nations Office in Nairobi

UNOPS United Nations Office for Project Services

UWI University of West Indies

预览已结束,完整报告链接和二维码如下:

https://www.yunbaogao.cn/report/index/report?reportId=5_18288



