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[ ADMINISTRATIVE ORDER NO. 129, May 16, 1994
]

DIRECTING THE ADOPTION AND OBSERVANCE OF STANDARD
PROCESSING TIME IN THE BIDDING AND AWARD PROCESS FOR

INFRASTRUCTURE AND OTHER CONSTRUCTION WORKS AND
CONSULTING SERVICES CONTRACTS OF THE NATIONAL

GOVERNMENT

WHEREAS, it has been observed that one of the main causes of delays in the
implementation of infrastructure projects of the National Government is the failure
of Government Agencies to complete the bidding and award process for
infrastructure and other construction works and consulting services contracts within
specified time frames;

WHEREAS, it is the policy of the Government to streamline existing Government
procedures in the implementation of infrastructure projects in order to promote
economy, efficiency and effectiveness in the delivery of public services;

WHEREAS, the Committee on Infrastructure (INFRACOM) of the National Economic
and Development Authority (NEDA) Board is tasked under Section IB 10.11 of the
Implementing Rules and Regulations (IRR) of Presidential Decree No. 1594 to
monitor, among others, the processing time used for each phase of the bidding
process by concerned Government Agencies in civil works contracts involving costs
of P10.0 million and above;

NOW, THEREFORE, I, FIDEL V. RAMOS, President of the Philippines, by the
powers vested in me by law, do hereby order:

SECTION 1. Processing Time for Each Phase of the Bidding and Award
Process. All Agencies of the National Government, including Government-owned or
-controlled Corporations (GOCCs) and their instrumentalities, are hereby mandated
to observe and adhere to the following time tables/deadlines relative to the conduct
of the bidding and award process for infrastructure and other construction works
and consulting services contracts:

a. Processing Times for Infrastructure and Other Construction
Works Contracts

BIDDING/AWARD PHASE DEADLINE/MAXIMUM
PROCESSING TIME

– Completion of evaluation of
contractor’s prequalification
statements

– Twenty-two (22) working days
from the last date of
submission of prequalification
statements

– Completion of evaluation of
bids and preparation of

– Twenty-two (22) working days
from the date of opening of



corresponding Resolution of
Award by the PBAC

bids

– Approval/Disapproval by the
appropriate approving
authority of the Resolution of
Award

– Twenty-two (22) working days
from the date the evaluation
of bids shall have been
completed by the PBAC

– Issuance of the Notice of
Award to the successful
bidder

– Five (5) working days from
the date of approval by the
appropriate approving
authority of the Resolution of
Award

 

– For foreign-assisted projects,
the approved Resolution of
Award shall be transmitted to
the concerned foreign
financial institution for
concurrence as may be
required under the related
loan/grant/credit/aid
agreement within five (5)
working days from the date of
approval thereof by the
appropriate approving
authority. Likewise, the Notice
of Award shall be issued
within five (5) working days
from the date the concurrence
of the concerned foreign
financial institution shall have
been secured/received

– Approval of the Contract by
appropriate approving
authority

– Ten (10) working days from
the date the successful bidder
or his duly authorized
representative shall have
executed/signed the contract
with the concerned
Government Agency/Office

– Issuance of the Notice to
Proceed (NTP)

– Ten (10) working days from
the date of approval of the
contract by the appropriate
approving authority

b. Processing Times for Consulting Services Contracts

Bidding/Award Phase Deadline/Maximum
Processing Time

– Completion of evaluation of
technical proposals

– Thirty-three (33) working
days after the closing date for
the receipt of proposals
indicated in the invitation to
submit technical proposals

– Submission of results of the – Five (5) working days after



technical evaluation by the
PEAC to the appropriate
approving authority

the evaluation of technical
proposals shall have been
completed

– Approval/Disapproval by the
appropriate approving
authority of the results of
evaluation

– Twenty-two (22) working days
after submission by the PEAC
of the results of evaluation

– Notification and invitation by
the PEAC of the selected
consultant for negotiation

– Five (5) working days after
approval by the appropriate
approving authority of the
results of evaluation/selected
consultant

 

For foreign-assisted projects,
the results of the technical
evaluation together with the
criteria used shall be
transmitted to the concerned
foreign financial institution for
concurrence as may be
required under the related
loan/grant/credit/aid
agreement within five (5)
working days from the date of
approval thereof by the
appropriate approving
authority. Likewise, the
notification and invitation by
the PEAC of the selected
consultant for negotiation
shall be issued within five (5)
working days from the date
the concurrence of the
concerned foreign financial
institution shall have been
secured/received

– Completion of negotiation
with any one consultant –

Fifteen (15) working days
from date of start of
negotiations

– Approval of the contract by
appropriate approving
authority

For foreign-assisted projects,
the proposed agreement shall
be transmitted to the
concerned foreign financial
institution for concurrence as
may be required under the
related loan/grant/credit/aid
agreement within fifteen (15)
working days after completion
of negotiations. Likewise,
approval of the contract shall
be made by the appropriate
approving authority within
fifteen (15) working days
after concurrence of the


