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Acronyms and Abbreviations

CAP - Community Action Planning

CBO - Community Based Organisation

CSEB - Compressed Stabilised Earth Blocks

DS - Divisional Secretary

DRR - Disaster Risk Reduction

EU - Buropean Union

FHH - Female Headed Household

GA - Government Agent

GN - GramaNiladhari

GoSL - Governmentof Srilanka

HOD - Home Owner Driven

1IDP - Internally Displaced Person

LA - Local Authority

LDO - Land Development Ordinance

MRE - Mine Risk Education

NAITA - National Apprenticeship and Industrial Training Authority
NGO - Non-Governmental Organization

NERD Centre - National Engineering Research and Development Centre
OHG - Organic Home Gardening

PTF - The Presidential Task Force for Resettlement Development

and Security of the Northern Province

SDC - Swiss Agency for Development and Cooperation
SIP - Settlement Improvement Planning

UN - United Nations

UN-Habitat - United Nations Human Settlements Programme
VRC - Village Reconstruction Committees

WCBSG - Women's Community Based Savings Group
WRDS - Women's Rural Development Society



Foreword

ince the end of the conflict in Sti Lanka, the United
Nations Human Settlements Programme (UN-Habitat)
has been supporting conflict affected communities to

rebuild their lives by constructing permanent houses and vital
infrastructure facilities in the North and East of Sri Lanka.

From 2010, UN-Habitat supported over 31,000 families to
rebuild their conflict damaged homes and provided over 420,000
people with community infrastructure facilities. This programme
was made possible with the support of numerous partners —

including multiple donors, Government of Sri Lanka, Non
Governmental and Community Based Organisations and the
communities of the North and East.

This publication documents the key good practices and lessons
learned by UN-Habitat in implementing the post conflict
reconstruction programme over a period of six years.
Implemented in the districts of Kilinochchi, Mullaitivu, Jaffna,
Vavuniya and Mannar in the North and Batticaloa in the East, this
Programme has contributed towards changing the lives and
improving living conditions of over 450,000 people.

UN-Habitat is grateful to our main funding partners - the
Government of India, Government of Japan, European Union,
Government of Australia and the Government of Switzerland,
who made this programme possible through their generous
funding. The support provided by the Government of Sri Lanka
at the central, district and local government levels was a vital
factor in the success of this programme. The communities of the
Northern and Eastern Provinces of Sri Lanka, who helped
implement this programme by providing their time, energy and

labour is highly appreciated.

We hope this publication is useful to organisations, governments
and countries throughout the world, who are helping their own
communities recover from conflict situations.

Dr. Joan Clos
United Nations Under-Secretary General and Executive Director,
UN-Habitat -United Nations Human Settlements Programme
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Executive Summary

Over 31,000 houses were constructed in the North and East using a homeowner driven process.

or many decades, the United Nations
Human Settlements Programme (UN-

Habitat) has been providing assistance to
rebuild lives devastated by natural disasters and
conflicts around the globe. Yet, no two situations are
ever the same. Each provides a unique set of
circumstances, and every new initiative produces
fresh challenges and opportunities to learn.
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https://www.yunbaogao.cn/report/index/report?reportld=5 18353

The Post-Conflict Reconstruction Programme in Sri
Lanka's Northern and Eastern Provinces,
implemented by UN-Habitat, provided numerous
opportunities as well as challenges and proved to be a
testing ground for many new strategies and
technologies. The programme proved to be highly
successful, completing the reconstruction of 31,350
homes and 520 infrastructure facilities, and bringing
fractured communities closer together.




